

BILL NO. S-77-12-32

SPECIAL ORDINANCE NO. S-04-78

AN ORDINANCE approving Change Order No. 1
in connection with Resolution No. 290-1977
Project No. C-180839-01 - N. Maumee River
Sanitary Interceptor.

BE IT ORDAINED BY THE COMMON COUNCIL OF THE CITY OF FORT
WAYNE, INDIANA:

SECTION 1. That Change Order No. 1 to Bercot, Inc., in connection with Resolution No. 290-1977, Project No. C-180839-01 - N. Maumee River Sanitary Interceptor in the amount of \$6,406.00 from LPW RD II Grant & City Utilities, as set out in the specifications, is hereby in all things ratified, confirmed and approved.

SECTION 2. This Ordinance shall be in full force and effect from and after its passage and approval by the Mayor.

Samuel J. Talano
Councilman

APPROVED AS TO FORM
AND LEGALITY.

CITY ATTORNEY

Read the first time in full and on motion by Solomon, seconded by Hugo, and duly adopted, read the second time by title and referred to the Committee on Public Works (and the City Plan Commission for recommendation) and Public Hearing to be held after due legal notice, at the Council Chambers, City-County Building, Fort Wayne, Indiana, on _____, the _____ day of _____, 19____, at _____ o'clock _____ M., E.S.T.

DATE: 12-27-77

Charles M. Talarico
CITY CLERK

Read the third time in full and on motion by Nuckols, seconded by Stier, and duly adopted, placed on its passage.

PASSED ~~(LOST)~~ by the following vote:

	<u>AYES</u>	<u>NAYS</u>	<u>ABSTAINED</u>	<u>ABSENT</u>	<u>TO-WIT:</u>
<u>TOTAL VOTES</u>	<u>8</u>	<u>0</u>	_____	<u>1</u>	_____
<u>BURNS</u>	<u>X</u>	_____	_____	_____	_____
<u>HINGA</u>	_____	_____	_____	<u>A</u>	_____
<u>HUNTER</u>	<u>X</u>	_____	_____	_____	_____
<u>MOSES</u>	<u>X</u>	_____	_____	_____	_____
<u>NUCKOLS</u>	<u>X</u>	_____	_____	_____	_____
<u>SCHMIDT, D.</u>	<u>X</u>	_____	_____	_____	_____
<u>SCHMIDT, V.</u>	<u>X</u>	_____	_____	_____	_____
<u>STIER</u>	<u>X</u>	_____	_____	_____	_____
<u>TALARICO</u>	<u>X</u>	_____	_____	_____	_____

DATE: 1/10/78

Charles M. Talarico
CITY CLERK

Passed and adopted by the Common Council of the City of Fort Wayne, Indiana, as

~~(ZONING MAP)~~ ~~(GENERAL)~~ ~~(ANNEXATION)~~ (SPECIAL) ~~(APPROPRIATION)~~ ORDINANCE

(RESOLUTION) No. 5-04-78 on the 10th day of Jan., 1978.
ATTEST: (SEAL)

Charles M. Talarico
CITY CLERK

Samuel J. Talarico
PRESIDING OFFICER

Presented by me to the Mayor of the City of Fort Wayne, Indiana, on the 11th day of Jan., 1978, at the hour of 3 o'clock P. M., E.S.T.

Charles M. Talarico
CITY CLERK

Approved and signed by me this 11th day of January, 1978, at the hour of 6:00 o'clock P. M., E.S.T.

Robert Armstrong
MAYOR

Bill No. S-77-12-32

REPORT OF THE COMMITTEE ON PUBLIC WORKS

We, your Committee on Public Works to whom was referred an Ordinance
approving Change Order No. 1 in connection with Resolution No. 290-1977
Project No. C-180839-01 N. Maumee River Sanitary Interceptor

have had said Ordinance under consideration and beg leave to report back to the Common
Council that said Ordinance Do PASS.

JOHN NUCKOLS - CHAIRMAN

PAUL M. BURNS - VICE CHAIRMAN

WINFIELD C. MOSES, JR.

DONALD J. SCHMIDT

JAMES S. STIER

John Nuckols
Paul M. Burns
Winfield C. Moses, Jr.
Donald J. Schmidt
James S. Stier

Memorandum

To BOARD OF PUBLIC WORKS Date DEC. 13, 1977
From PHILIP R. BOLLER
Subject CHANGE ORDER #1,N. MAUMEE INTERCEPTOR SEWER RES. 290-77

COPIES TO:

B.O. 3-76, W.O. 79005

Attached for your review and consideration is change order No. 1 and No. 2 for the above project which should be self-explanatory. However, if we can be of further assistance please feel free to contact Mr. Wickensheimer or the writer.



Philip R. Boller, P.E.
Chief Water Pollution Control Engineer

PRB/CW/iw
Att.

cc: Biggs

CHANGE ORDER

Change Order No. 1
 Project No. C-180839-01
 Name of Project N. Maumee River Sanitary Interceptor

Resolution No. 290-1977
 Board Order No. 3-76
 Date Nov. 22, 1977

To: Bercot, Inc.
 (Contractor)

Gentlemen:

You are hereby requested to comply with the following changes from the contract plans and specifications:

Item No.	Quantity	Description of Change Description	Unit Price	Change in Contract Price	
				Decrease	Increase
5	120 LF	24" R.C.P. CL IV	\$36.00		\$4320.00
9	1	Std. M.H. Type I-A	\$1285.00		\$1285.00
10	133 C.Y.	Special Backfill	\$ 5.00		\$ 665.00
13	17 C.Y.	#73 or #53 Special Backfill	\$ 8.00		\$ 136.00
Total Decrease					
Total Increase					\$6406.00
Net (Decrease) (Increase) Contract Price					\$6406.00

The sum of \$ \$6406.00 is hereby (added to; ~~deducted from~~) the total contract price and the final contract price shall be adjusted as follows:

Original Contract Price \$192,337.00
 Current Contract Price Adjusted by Previous Change Order \$192,337.00
 New Contract Price Including This Change Order \$198,743.00

The time provided for completion in the contract for this project is ~~(unchanged)~~ (increased) ~~(decreased)~~ by 11 calendar days due to this Change Order. The date for completion of all work shall be December 17, 1977. Furthermore, this document shall become an amendment to the contract and all provisions of the contract shall apply hereto.

Recommended by: Ally A. Ball (Chief W.P.C. Engineer) Date 12/12/75
 BERCOT, INC.
 Accepted by: Paul Berst President (Contractor) Date DEC 7 1977
 Approved by: Richard Biggs (City Engineer) Date 12/14/77
 Approved by: _____ (Owner) Date _____

Attested by: _____ (Clerk) Date _____

Change Order No. 1

Resolution No. 290-1977

Board Order No. 3-76

REQUEST AND JUSTIFICATION FOR CHANGE


1. Necessity for change: During construction a 24" diameter operative storm drain,
whose prior existence was unknown, was encountered. This drain crossed in front of
and was at the same elevation of the sanitary sewer being installed. It was
therefore necessary to set a manhole just off to the side of the sanitary sewer.
The storm sewer was then lowered in the manhole and relaid under the sanitary
sewer.

2. Will proposed change alter size of the project? Yes No X

If yes, explain

3. Affect on operation and maintenance cost of this project:

NONE



Engineer

3919

BERCOT, INC., CONTRACTOR
TITLE OF ORDINANCE SPECIAL ORDINANCE - SEWER RESOLUTION NO. 290-1977 - NORTH MAUMEE RIVER SANITARY
INTERCEPTOR

DEPARTMENT REQUESTING ORDINANCE BOARD OF PUBLIC WORKS

2-77-12-32

SYNOPSIS OF ORDINANCE CHANGE ORDER NO. 1, SEWER RESOLUTION NO. 290-1977, NORTH MAUMEE RIVER

SANITARY INTERCEPTOR, BERCOT, INC., CONTRACTOR, FOR THE INSTALLATION OF A MANHOLE, LOWERING

A STORM SEWER IN THE MANHOLE WHICH STORM SEWER'S EXISTENCE WAS UNKNOWN AT THE TIME OF THE

INSTALLATION OF THE PROPOSED NEW SANITARY SEWER. SANITARY SEWER WAS THEN PUT IN PLACE OVER

THE STORM SEWER LINE.

(MEMORANDUM AND CHANGE ORDER ATTACHED)

TOTAL REVISED CONTRACT AMOUNT INCLUDING THIS CHANGE IS \$198,743.00

EFFECT OF PASSAGE TO CONTINUE THE CONSTRUCTION OF SANITARY SEWER WHICH WAS STALLED UNTIL AN OLD
STORM DRAIN WAS REALIGNED TO ACCOMMODATE THE INSTALLATION OF NEW SANITARY SEWER

EFFECT OF NON-PASSAGE INABILITY TO CONTINUE CONSTRUCTION

MONEY INVOLVED (DIRECT COSTS, EXPENDITURES, SAVINGS) \$6,406.00 LPN RD II GRANT & CITY UTILITIES

ASSIGNED TO COMMITTEE

Public Works